



Over
40 years
of

EXCELLENCE

Service

Integrity

Hard Work

TRUST

STABILITY

Quality

Honesty

Team Work

Customer SATISFACTION

Massaro – since 1967

Bethel Park High School Bethel Park, PA

Weekly progress slide show
January 07, 2009

Massaro

Placing concrete in area C foundation footings



Massaro

Wall forms continue in Area C this week



Massaro

Working several areas of the project together!



Massaro

IMPRESSIVE!



Massaro

Scheduled work for next few weeks:

- Continue site storm systems items.
- Building foundations and wall forming.
- Excavation of areas D,G, and H,
- Continue stock pile and soil stabilization items for back fill operations.
- Masonry foundation work to stage.
- Underground building MEP items.

Thank You The End

By Chuck DeRito
Site Manager Massaro CMS, LLC



Massaro